AGSRHIC SHUTDOWN SCHEDULE —REV. 2
R. Zaharatos —Dec. 18, 2002

RESULTS-1630HRS, DEC. 18, 2002

SHUTDOWN REQUEST PRIMARILY FORACCESSTO IR'SBY EXPERIMENTORS

SHUTDOWN PERIOD: WEDS.,, Dec. 18, 2002, 0830HRS TO 1630HRS(READY FOR
BEAM)

HEBT 3RESTRICED ACCESS—0900-TO?? ASMUCH TIME ASCAN BE ALLOWED UP
TO BEAM TURN-ON(HP Survey 0845)

ATR/W/XY ARCS RESTRICTED ACCESS —0930-1330(HP Survey 0900)

AGSRING CONTROLLED ACCESS ENTRIES PERIOD — 1000-1400( Begin
Controlled Access L OTO at 0830, HP surveys at 0930hrs.)

AGSRING READY FOR BEAM BY - 1630

RHIC IR’s— Restricted Access— 0830 to ?? sweeps completed by 1630

RHIC TUNNEL RESTRICTED ACCESSPERIOD - 0830 to 1230 —HP surveys required for
beam dump, injection line, and Ylw. Inject. Kicker #2
(Begin sweeping those ar eas wher e wor k has been completed at 1230hrs.)
READY FOR BEAM BY - 1630

BOOSTER ACCESS—-IFTIME PERMITS-CHECK GNDS.

PRIMAY JOBS:

CONTROLSSYSTEMS—-RHIC Manager Server will be off beginning at 0900hr s for approx.
1 hour to apply patches to acnsun68. Also cadops.bnl.gov will be off for approx. 20 minutesto
add more disk space.

AGSRING ACCESSJOBS

P 1. C15Polarimeter - Install preamplifiers.(Beam Comp.)
RS 2. Investigate chamber gnd. problems at A4, A8, Al4, B4, C14, J14, and L18 (Bm. Comp.)

AGS EXTERNAL

C 1. Change SIS scaler card for 1000P chipmunks, cfe-wh-psl
C 2. Siemens Rect. Module #2 — clean water solenoid valves
C 3. Siemens M/G — replace motor pedestal #2 thermocouple.
C 4. Siemens M/G — cursory internal inspection



BOOSTER RING ACCESSJOBS

RS 1. Check ring grounds

BOOSTER EXTERNAL

C 1. Tunnel air-compressor system — clean al filters(A/C Grp.)
C 2. Relocate heat trace temperature mon. in 930A crossover trench(Deboer)
BAF STUB TUNNEL

C 1. Replace BAF instrumentation package for RW63 SWIC(Bellavia)

ATR ACCESSJOBS

C 1. U/W and X/Y Arcs— clean water all water strainers(FES)

LINAC/HEBT ACCESSJOBS

RS 1. Complete installation of relocated HEBT Gate(Access Ctrls.)
IP/RS 2. Vacuum work downstream of new gate for Pol. Protons diagnostics line.
C 3. Core samplesin HEBT

RHIC ACCESS JOBS

C 1 Cryo —rebuild 8 valve actuators( 8 ring locations)
C 2. Corrector P.S.’s—repairsto yol-th10, yol-th12, bo3-th12, yol2-tv1l, and y12-
tgh(Bruno — some may be repaired prior to Weds.)

RS 3. Relamping(Bernier)

C 4.  Continue RF system QEI modifications

IPIRS 5. Stoicastic Cooling(sect. 2) —commissioning

C 6. AC Dipole—investigate water flow problem

RS 7. 1008 —install contactors and switches(FES — Pearson)

C 8.  Control Systems— 1009A Alcove, investigate readback problem for yo8-gs-ps(3A

offset). 1007C, replace Lo Res Module for yi7-th13-ps(4.96v/not 5.0v)
RS 9. BRAHMS-instal transformer(FES)
RHIC ACCESS JOBS(cont’d)

)]

10. PHENIX —repair access key tree(Access Ctrls.)

11. PP2PP Exp. — continue set-up work(FES/Pearson)

12.  Cryo sector 4/5 - realign some thermostatic switches on quad lead flow crosses
13. Replace YIw Injection Kicker #2(Bm. Comp.)

14. PHOBOS - position survey of Pcal and ZDC

15. Vacuum System —bleed all air linesto all sector valves(Vacu)

16. Vacuum —leak check bil.
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RHIC EXTERNAL

C 1. Replace fiber optic receiver in 1004B for quench sys.(Ctrls. Grp.

IP/IRS 2. Begininstaling and connecting new Modicom Network cables to fiber optic
interface modules — begin at 1012A and go clk. wise(Ctrls. Grp.)

TANDEM

C 1. Change sputter targets for both beams. Tune with gold



	AGS EXTERNAL

